Accelerated Construction & Excavating LLC
Adonis & Rose Rd
Miami, Arizona

Project Schedule	**February**										**March**																							**April**			
DESCRIPTION	15	16	17	18	19	22	23	24	25	26	1	2	3	4	5	8	9	10	11	12	15	16	17	18	22	23	24	25	26	29	30	31	1	2	5	6
Notice to Proceed - Mobilization																																				
Adonis demolitions of ACP, Concrete																																				
Construct Adonis Sidewalks																																				
AC Patching - Adonis - Remove RR Tracks																																				
Rose Rd - Storm Drain Facilities																																				
Rose Rd - Sidewalks																																				
Rose Rd - Base & ACP																																				
Clean-Up/Demobilization																																				

Project Schedule CONTINUED	**April**																																			
DESCRIPTION	7	8	9	12	13	14	15																													
Notice to Proceed - Mobilization																																				
Adonis demolitions of ACP, Concrete																																				
Construct Adonis Sidewalks																																				
AC Patching - Adonis - Remove RR Tracks																																				
Rose Rd - Storm Drain Facilities																																				
Rose Rd - Sidewalks																																				
Rose Rd - Base & ACP																																				
Striping/Clean-Up/Demobilization																																				
Kolten Willms - 208-691-0497																																				
Mark Willms - 520-820-6113																																				
Daniel Willms - 208-691-0884																																				